

Weekly Status Report

CHRONOS / DATA ENGINEERING

Abdul Majeed

WEEK 06 | 2026-09-06 to 2026-09-12

Scenario-based activities grounded in Chronos; not verified personal work history.

EXPORT CONTROLS AND REPORTING READINESS

I reviewed reporting readiness across approved project submissions, assignment history, and export access. I used the project task board as a planning input while treating current service rules as the authority for reporting behavior.

WORK COMPLETED

- Prepared a validation matrix for approved or locked project submissions, including employee, project, period, daily hours, and approval details.
- Outlined preservation of historical employee-project rows when assignments become inactive or projects are archived.
- Documented reporting access for Admin and Super Admin users and project-scoped visibility for assigned reviewers.
- Identified task-board descriptions that need alignment with current role rules before being reused in reporting documentation.

WORK IN PROGRESS

I am organizing the acceptance checklist for source-to-export reconciliation and reporting access review with application owners.

RISKS AND DEPENDENCIES

A task-board item marked completed is not evidence of reporting validation against a live dataset. Export accuracy and access behavior still require representative execution evidence.

NEXT WEEK

Prioritize outstanding acceptance decisions and prepare the next reporting validation cycle.

OUTPUTS COVERED

Export validation matrix; historical-assignment reporting notes; access-review checklist.