

Weekly Status Report

CHRONOS / DATA ENGINEERING

Abdul Majeed

WEEK 01 | 2026-08-02 to 2026-08-08

Scenario-based activities grounded in Chronos; not verified personal work history.

SOURCE DISCOVERY AND REPORTING REQUIREMENTS

I focused on understanding how Chronos records employee time, project assignments, leave, and approvals. I organized the reporting requirements around traceable project-level hours rather than relying only on monthly totals.

WORK COMPLETED

- Mapped the reporting relationships between users, projects, assignments, time entries, sessions, and project submissions.
- Defined the primary reporting grain as one employee, project, and calendar month, with daily entries retained for reconciliation.
- Outlined the audiences for operational reporting: project managers, project operations, and Super Admin reviewers.
- Identified sensitive profile fields to exclude from general analytics, including date of birth and SSN-related information.

WORK IN PROGRESS

I am refining a source-to-report inventory and separating staffing, timekeeping, and approval metrics so that joins do not inflate totals.

RISKS AND DEPENDENCIES

A monthly timesheet can span several projects. Joining its total directly to project assignments would duplicate hours. Reporting must aggregate daily entries by project first.

NEXT WEEK

Define shared metric definitions and a reconciliation checklist for daily entries, project submissions, and monthly totals.

OUTPUTS COVERED

Source inventory outline; reporting-grain definition; sensitive-field exclusion list.