

Weekly Status Report

CHRONOS / DATA ENGINEERING

Abdul Majeed

WEEK 02 | 2026-08-09 to 2026-08-15

Scenario-based activities grounded in Chronos; not verified personal work history.

METRIC DEFINITIONS AND DATA-QUALITY DESIGN

I concentrated on consistent definitions for logged, submitted, approved, and remaining hours. I translated time-entry rules into a practical data-quality checklist for future reporting validation.

WORK COMPLETED

- Specified separate measures for recorded hours and approval-qualified hours, preventing submitted time from appearing as approved billing.
- Outlined reconciliation from session duration to daily entries, then to employee-project submissions and monthly summaries.
- Documented checks for invalid assignment dates, missing project references, negative hours, and daily totals exceeding 24 hours.
- Separated a true zero-hour result from missing or incomplete reporting data in the reporting specification.

WORK IN PROGRESS

I am defining exception categories so operations can distinguish incorrect source records from reporting calculation issues.

RISKS AND DEPENDENCIES

Assignment-level planned hours and monthly hour plans may represent different allocation periods. Remaining-hour calculations need an agreed precedence and time horizon.

NEXT WEEK

Design the incremental refresh process and historical handling for assignment and approval changes.

OUTPUTS COVERED

Metric glossary outline; reconciliation rules; data-quality exception categories.