

Weekly Status Report

CHRONOS / DATA ENGINEERING

Abdul Majeed

WEEK 03 | 2026-08-16 to 2026-08-22

Scenario-based activities grounded in Chronos; not verified personal work history.

REPORTING MODEL AND REFRESH STRATEGY

I developed the logical approach for a reporting layer that preserves project-level detail and can be refreshed repeatedly without duplicate records. I kept the design aligned with the existing PostgreSQL application.

WORK COMPLETED

- Outlined employee, project, and assignment dimensions alongside daily-hours and project-submission reporting facts.
- Defined stable source identifiers for upserts and a refresh watermark approach for records that change after initial extraction.
- Included deleted entries and reopened submissions in the refresh design through periodic source reconciliation.
- Specified load logging for refresh start and end times, extracted records, rejected records, and reconciliation differences.

WORK IN PROGRESS

I am refining historical snapshots for reporting periods while keeping current operational views responsive to corrections.

RISKS AND DEPENDENCIES

Timestamp-based extraction alone can miss deleted records and some relationship changes. A reconciliation pass is required before treating a reporting period as complete.

NEXT WEEK

Define approval-time rate handling and a repeatable monthly billing reconciliation process.

OUTPUTS COVERED

Logical reporting model; incremental-load design; refresh monitoring specification.