

Weekly Status Report

CHRONOS / DATA ENGINEERING

Abdul Majeed

WEEK 04 | 2026-08-23 to 2026-08-29

Scenario-based activities grounded in Chronos; not verified personal work history.

APPROVED-HOURS AND BILLING RECONCILIATION

I focused on historical billing accuracy and the distinction between current assignment rates and rates captured when hours are approved. I outlined controls for reliable monthly project reporting.

WORK COMPLETED

- Defined billing calculations at employee-project submission level using approved hours and the approval-time billing rate.
- Documented why subsequent assignment-rate changes must not silently alter previously approved reporting amounts.
- Outlined report comparisons across project totals, employee totals, and exported timesheet detail.
- Specified exceptions for missing approval-rate snapshots and kept client billing rates distinct from employee payroll rates.

WORK IN PROGRESS

I am documenting how an approved timesheet reopening should affect reporting snapshots, prior exports, and adjustment tracking.

RISKS AND DEPENDENCIES

A reopened submission can change an earlier approved result. A reporting cutoff and revision policy need business confirmation before month-end reports become reproducible.

NEXT WEEK

Extend quality checks to approved vacation conflicts and define approval-queue performance measures.

OUTPUTS COVERED

Approved-hours reporting rules; rate-history controls; month-end reconciliation checklist.